

SECRET

DPB-7721-59

**Contract No. TE-2191
Amendment No. 6**

**Edgerton, Germeshausen and Grier, Inc.
1622 South "A" Street
Las Vegas, Nevada**

Gentlemen:

1. This document constitutes Amendment No. 6 to Contract No. TE-2191, entered into between Edgerton, Germeshausen and Grier, Inc., and the United States of America.

2. Additional time and effort is required in connection with the work authorized by Paragraph 2 "a", Project No. 2684, of Amendment No. 4 to Contract No. TE-2191.

3. In view of the above, paragraphs 3 and 4 of PART III - ESTIMATED COST AND FIXED FEE, as amended, are deleted in their entirety and the following are substituted therefor:

"3. The estimated cost of performance of the work set forth in Paragraph 2.a. of Amendment No. 4, as amended, is FORTY FOUR THOUSAND, THREE HUNDRED AND FIFTY DOLLARS (\$44,350.00).

4. The fixed-fee for performance of the work set forth in Paragraph 2.a. of Amendment No. 4, as amended, is FOUR THOUSAND, FOUR HUNDRED AND THIRTY FIVE DOLLARS (\$4,435.00)."

4. The above results in a net increase of TWENTY NINE THOUSAND, FOUR HUNDRED AND EIGHTY DOLLARS (\$29,480.00) or a new total consideration of ONE MILLION, EIGHTY NINE THOUSAND, SIX HUNDRED AND SEVENTY SIX DOLLARS AND FORTY SEVEN CENTS (\$1,099,676.47). All other terms and conditions of Contract No. TE-2191, as amended, remain unchanged.

5. Please indicate your receipt of this Amendment No. 6 to Contract No. TB-2191 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS 16 DAY OF Dec 1959.
KROGON, GREGORY AND OTHER, INC.

TITLE

Sec V.P.